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SALES TAX CAPITAL IMPROVEMENT PROJECTS

» As of January 20, 2022, the in-house Sidewalk Program
crew has completed 261,472 square feet (approximately
52,294 linear feet) of new sidewalks since July 2012.

»Sidewalk constructed by contractor with Sidewalk Program
funds totals 253,404 square feet (50,680 linear feet) since
September 2015.

» Total of 514,876 square feet (102,975 linear feet) or 19.5
miles of sidewalk reconstruction has been completed with
the Sidewalk Replacement Program.
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2013 to 2015 Street and Drainage Improvement Program
« 2013-2015

 Atotal of S 70,925,000.00 was allocated for Street, Drainage and
Resurfacing projects in all Wards. Individual amounts per Ward
varied, however future allocations were determined to equalize
program spending per Ward for the entire program.

. 1 project substantially complete

. 104 projects are complete
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Substantially Complete

Final

Public Works Department
February 23, 2022

Explanation

The project has been approved by the LR Board of Directors.

A contract has been signed for design work or staff has commenced design work on the project.

Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of
easements, land and right-of-way is underway

Contracts and bid documents are prepared for advertisement. Bids are opened, and award
made by the LR Board, and contracts are signed.

Utility relocation work and construction of the project are underway.
Construction is substantially complete except for minor works items. Final payment, final

release, maintenance bonds are pending

All payments have been made and the final project allocation determined.



Public Works Department

February 23, 2022

* Ward 1 Projects Proposed For 2013 to 2015

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
1 B-1c 17th St. Final $ 648,500.57
1 1-13k 26th St. Final $ 257,295.53
1 1-101  8th & Brown St. Final $ 325,231.93
1 B-1a Asher Ave. Final $ 2,786,219.89
1 1-1a E. 23rd St. Final $ 63,682.00
1 1-67 Elm St. Final $ 121,543.68
1 1-12 MLK Blvd. Drainage Final $ 76,836.50
1 1-34b N. Gaines St. Final $ 16,057.38
1 B-1d Plantation Pickett Final $ 676,239.29
1 Resurfacing Final $ 2,815,328.47
1 1-82 S. Tyler St. Drainage Final $ 314,469.67
1 1-12k Schiller St. Final $ 60,233.95
1 1-72 Valmar St. Drainage Final $ 97,326.33
1 1-16 W. Daisy L. Gatson Bates Drainage Final $ 88,363.21
1 1-100 Woodlane Drainage Final $ 319,551.48
1 B-1b Wright Ave. Viaduct Final $ 547,990.86
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* Ward 2 Projects Proposed For 2013 to 2015

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
2 2-32a  Abigail St. 2013 Final $ 331,191.48
2 2-32d  Adams St. Final $ 1,155,852.99
2 2-9b Butler Rd. Final $ 53,488.71
2 B-2c Dailey Dr. Final $ 25,965.00
2 B-2f Elm St. and Maryland St. Final $ 219,896.90
2 B-2e Fair Park Blvd. Traffic Calming Final $ 392,902.83
2 B-2a Geyer Springs Railroad Overpass Substantially Complete $ 1,214,422.20
2 2-20 Lancaster Drainage Final $ 232,575.00
2 Resurfacing Final $ 2,815,328.47
2 B-2b Scott Hamilton Final $ 3,618,846.61
2 2-18a  TamelaDr. Final $ 35,502.01
2 B-2d W. 10th St. Final $ 319,258.60
2 2-5b Westminister Dr. Final $ 19,877.35
2 2-6a Windamere Final $ 162,693.55
2 2-28 Woodson Rd. (Young - Halifax) Final $ 649,374.40
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* Ward 3 Projects Proposed For 2013 to 2015

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
3 B-3b Cedar Hill Bridge Repair Final $ 638,600.72
3 3-93 Clarkson St. Final $ 181,789.31
3 B-3i Coleman Creek Final $ 49,900.00
3 3-18 Florida @ L and M St Final $ 119,664.67
3 3-5 Hawthorne and Tyler Final $ 347,095.60
3 B-3h Kingsrow Dr. Final $ 307,874.74
3 B-3g McAdoo Drainage Final $ 760,789.65
3 3-61 N Pine St. Final $ 474,404.34
3 3-100 Overlook Dr. Final $ 186,034.00
3 3-16A P Street Final $ 280,469.66
3 B-3f Pine Manor Drainage Final $ 371,928.23
3 B-3c Pine Valley Roundabout Final $ 678,752.86
3 B-3a Polk St. Improvements Final $ 618,625.38
3 Resurfacing Final $ 2,815,328.47
3 B-3e Scenic Dr. Drainage Final $ 404,088.05
3 3-10 Sherrill Rd. Final $ 392,788.03
3 3-19k W St. at Grant & University Final $ 299,893.26
3 B-3d Zoo Dr. Roundabout Final $ 437,555.38



Public Works Department

February 23, 2022

* Ward 4 Projects Proposed For 2013 to 2015

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
4 4-108 Breckenridge Dr. Final $ 48,836.61
4 B-4d Cecil Drive Drainage Final $ 291,298.67
4 4-104 Echo Valley Ct. Final $ 195,654.00
4 B-4c El Dorado / Hinson Drainage Final $ 238,238.03
4 B-4b Ellis / Steven Drainage Final $ 573,447.24
4 4-102 Gristmill Rd. Drainage Final $ 89,950.00
4 B-4e Hinson / Pebble Beach Intersection Final $ 27,173.59
4 4-103 Longlea Ct. Drainage Final $ 163,505.00
4 4-107 Northbrook Cir Final $ 107,822.50
4 B-4a Pinnacle Valley Final $ 1,043,069.20
4 4-7e Pleasant Valley Drainage Final $ 156,482.50
4 4-10 Pleasant Valley roundabout Final $ 53,884.17
4 Resurfacing Final $ 2,815,328.47
4 4-101 River Mountain Rd. Drainage Final $ 87,837.50
4 4-105 Rodney Parham & Buff Ln. Final $ 52,547.47
4 B-4f Rodney Parham / 430 Interchange Final $ 750,000.00
4 4-6 Rodney Parham Bike Lanes Final $ 743,296.03
4 4-7 Rodney Parham Concept Study Final $ 108,165.00
4 4-106 Russ St. Drainage Final $ 507,188.51
4 4-100  White Willow Ct. Drainage Final $ 153,386.00
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* Ward 5 Projects Proposed For 2013 to 2015

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
5 5-100 Bradberry Dr. Drainage Final $ 61,225.32
5 5-5 Dorado Beach Dr Final $ 120,651.60
5 5-5a Dorado Beach Dr Final $ 26,967.05
5 B-5b El Dorado / Hinson Drainage Final $ 238,238.03
5 5-16 Gamble Rd. Final $ 565,046.83
5 5-17 Heatherbrae/Glenn Valley Drainage Final $ 196,421.91
5 B-5c Hinson / Pebble Beach Intersection Final $ 27,173.58
5 B-5d Kanis Rd. (Bowman to Point West) Final $ 2,250,000.00
5 5-24 LaMarche Dr. Final $ 690,836.62
5 5-101 Ledgelawn Dr. Drainage Final $ 179,717.20
5 5-18c Maywood Subdivision Final $ 155,966.00
5 B-5a Pinnacle Valley Final $ 1,395,894.68
5 Resurfacing Final $ 2,815,328.47
5 5-14 Taylor Loop Drainage Final $ 183,050.00
5 B-5e Taylor Loop Road Final $ 1,552,242.76
5 5-17-SW-360Ward 5 Sidewalks / Traffic Calming Final $ 54,031.33
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* Ward 6 Projects Proposed For 2013 to 2015

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
6 6-100  35th St. & Shackleford Final $ 951,509.43
6 B-6¢ 36th Street Roundabout Final $ 340,511.49
6 B-6d 44th St. Final $ 673,052.48
6 B-6b Barrow Road Streetscape Final $ 2,137,240.37
6 6-9 Broadmoor Subdivision Final $ 47,440.00
6 B-6a Kanis Rd (Shackelford to Bowman) Final $ 934,090.30
6 6-2 Malloy St. Final $ 808,557.00
6 6-7a Potter St. Final $ 740,575.10
6 Resurfacing Final $ 2,815,328.47
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* Ward 7 Projects Proposed For 2013 to 2015

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
7 B-7b Chicot Rd & Mabelvale Pike Final $ 1,425,646.65
7 7-89 Dartmoor Rd. Drainage Final $ 19,150.00
7 B-7a Mabelvale Cutoff Final $ 2,670,815.11
7 7-11a Marlborough St Final $ 472,481.38
7 7-50 Meadowcliff Sidewalk Final $ 312,621.08
7 Resurfacing Final $ 2,815,328.47
7 7-102  Sandy Lane and Shady Brook Final $ 138,687.01
7 7-80 Shelia Lane & Meyer Rd Final $ 378,609.65
7 7-4a Thompson Rd Final $ 85,009.89
7 7-100 Victoria / Woodford Final $ 192,066.86
7 7-57 Yarberry Lane Final $ 513,208.51
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BOND AND SALES TAX CAPITAL IMPROVEMENT PROJECTS

» 2013 to 2015 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Sales Tax
Approved Budget $10,160,000.00 $11,400,000.00 $10,370,000.00 $8,540,000.00 $11,020,000.00 $9,085,000.00 $10,350,000.00 $70,925,000.00

Actual/Estimated
cost S 9,214,870.14 $11,247,176.10 $ 9,365,582.35 $8,207,110.49 $10,512,791.38 $9,448,304.64 S 9,023,624.61 $67,019,460.31

Percentage 9.3% 1.34% 9.69% 3.9% 4.6% (4%) 12.82% 5.5%

Note: Percentage in parentheses are over budget.

Note: Some projects are not completed and final costs may change.
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2016 to 2018 Street and Drainage Improvement Program
« 2016-2018

* A total of $18,430,000.00 in Sales Tax funding was allocated for
each ward that included resurfacing and street/drainage projects.
Of the current 43 street/drainage projects:

. 1 project is substantially complete

. 42 projects are complete
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Status
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Design

Right-of-way

Bidding and Award
Construction
Substantially Complete

Final

Public Works Department
February 23, 2022

Explanation

The project has been approved by the LR Board of Directors.

A contract has been signed for design work or staff has commenced design work on the project.

Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of
easements, land and right-of-way is underway

Contracts and bid documents are prepared for advertisement. Bids are opened, and award
made by the LR Board, and contracts are signed.

Utility relocation work and construction of the project are underway.
Construction is substantially complete except for minor works items. Final payment, final

release, maintenance bonds are pending

All payments have been made and the final project allocation determined.
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* Ward 1 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
1 16-1-ST-8 18th St. Final $ 154,601.55
1 16-1-ST-23 9th St. Final $ 81,385.28
1 16-1-ST-70 Brown St. Final $ 169,897.61
1 Resurfacing Final $  450,849.13
1 16-1-ST-167 Valentine St. Final $ 179,475.07
1 16-1-ST-171 Whitmore Cir. Final $ 758,136.84
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* Ward 2 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
2 16-2-ST-2 Abigail St 10th - 11th Final $ 217,554.72
2 16-2-DR-25 Hutsell Rd. Final $ 240,063.11
2 Resurfacing Final $ 545,527.45
2 16-2-SW-158 Wakefield NA Sidewalks Final $ 424,380.90
2 13-2-028 Woodson Rd. (Halifax - Browning) Final S 598,059.96
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* Ward 3 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
3 3-42 Briarwood Ditch Drainage Final $ 931,222.55
3 16-3-DR-35 Foxcroft Road Drainage Final $ 105,710.00
3  16-3-ST-64 Kavanaugh & Jackson Drainage Imp Final $ 588,999.65
3 Resurfacing Final $ 901,698.27
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* Ward 4 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
4  16-4-DR-17 Biscayne Dr. Drainage Final $ 106,382.41
4 16-4-SW-2 Brookside Dr. Sidewalks Final $ 155,460.25
4  16-4-DR-11 Gunpowder Rd. Drainage Final $ 116,370.00
4 Resurfacing Final $ 1,884,549.38
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* Ward 5 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
5 5-25h Bowman Rd. at Markham St. Final $ 144,871.34
5 16-5-DR-14 Fox Chapel Drainage Final $ 128,290.55
5 16-5-ST-15 Gamble Rd. Substantially Complete S 972,286.14
5 16-5-DR-20 Kings Pointe Cove Drainage Final $ 67,057.00
5 Resurfacing Final $ 1,082,037.92
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* Ward 6 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
6 16-6-ST-1 24th Street Final $ 540,729.45
6 6-18T  42nd St. Final $ 20,000.00
6 6-9R Lakeshore Drive And Broadmoor Area Final $ 3,070.00
6 6-6B Peachtree Dr. Sidewalks Final $ 106,688.10
6 16-6-DR-34 Pennbrook Cloverhill NA Flooding Final $ 214,512.33
6 Resurfacing Final $ 1,334,513.44
6 6-6-DR-52 Spring Valley Manor Drainage Final $ 251,675.65
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* Ward 7 Projects Proposed For 2016 to 2018

Anticipated Quarter

Ward Project_id Project_Name Status to Bid Project Cost
7 16-7-DR-245 Chateaus Ln Final $ 453,076.10
7  16-7-DR-22 Chicot Road Drainage Final $ 18,500.00
7  16-7-DR-23 Colonel Glenn at Timberland Drainage Final $ 128,755.01
7 16-7-DR-244 Lassie Lane Final $ 75,000.00
7 16-7-DR-107 Mann Road Final $ 131,735.00
7 16-7-ST-140 Otter Creek at Stagecoach Road Final $ 310,340.67
7 16-7-DR-246 Oxford Valley Final $ 250,904.62
7 16-7-DR-141 Pecan Lake Property Owners Area Final $ 127,659.31
7 Resurfacing Final $ 676,273.70
7 16-7-ST-239 West Baseline Road Improvements Final $ 1,131,694.02
7 16-7-DR-240 Westwood Avenue Final $ 35,992.66
7 16-7-DR-243 Woodbridge Drive Final $ 71,675.00
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SALES TAX CAPITAL IMPROVEMENT PROJECTS

» 2016 to 2018 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Sales Tax
Approved Budget $ 2,600,000.00 $ 2,600,000.00 $ 2,600,000.00 $2,600,000.00 $ 2,600,000.00 $2,830,000.00 $ 2,600,000.00 $18,430,000.00

Actual/Estimated
cost S 1,794,345.48 S 2,025,586.14 S 2,527,630.47 $2,262,762.04 S 2,394,542.95 $2,471,188.97 S 3,411,606.09 $16,887,662.14

Percentage 30.99% 22.09% 2.78% 12.97% 7.9% 12.68% (31.22%) 8.37%

Note: Percentage in parentheses are over budget.

Note: Some projects are not completed and final costs may change.

22



Public Works Department
February 23, 2022

2019 to 2021 Street and Drainage Improvement Program

$55.7 million was allocated to 76 projects for Street, Drainage and
Resurfacing projects in all Wards. Individual amount per Ward was
determined to equalize program spending per Ward for the entire
program.

* Resurfacing work under construction in all Wards.

7 Projects are in Design Phase.

6 Projects are in the Right-of-Way Phase.

1 Project is in the Bidding and Award Phase.

18 Projects are Under Construction.

5 Projects are Substantially Complete

39 Projects are Final
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Entries

Status

Funded

Design

Right-of-way

Bidding and Award
Construction
Substantially Complete

Final

Public Works Department
February 23, 2022

Explanation

The project has been approved by the LR Board of Directors.

A contract has been signed for design work or staff has commenced design work on the project.

Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of
easements, land and right-of-way is underway

Contracts and bid documents are prepared for advertisement. Bids are opened, and award
made by the LR Board, and contracts are signed.

Utility relocation work and construction of the project are underway.
Construction is substantially complete except for minor works items. Final payment, final

release, maintenance bonds are pending

All payments have been made and the final project allocation determined.
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* Ward 1 Projects

Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid
1 1-15-DR-1  13th St Drainage Right of Way 2nd QTR 2022 $ 250,000.00
1 1-17-ST-56B 13th St RR Overpass Rehabilitation Design 1stQTR 2022 % 250,000.00
1 1-16-DR-10 6th St Drainage Final $ 234,453.27
1 1-15-ST-45 Boulevard St Reconstruction Final $ 384,322.44
1 1-15-DR-8 Howard St and 22nd St Drainage Final $  332,468.76
1 1-13-SW-26 Marshall St Sidewalk Final $ 147,276.35
1 1-17-DR-53 Martin Luther King Jr Dr Drainage Construction $ 519,750.00
1 1-17-ST-47 Midtown Neighborhood St Reconstruction Construction $ 819,500.00
1 Resurfacing Construction $ 1,550,000.00
1 1-17-DR-9  Swaggerty Branch Drainage Right-of-way 2nd QTR 2022 $ 2,000,000.00
1 1-17-ST-52 Valentine St Reconstruction Substantially Complete $ 865,000.00
1 1-17-SW-358 Ward 1 Sidewalks Construction $ 594,275.00
1 1-15-ST-40 Wright Ave Streetscape Substantially Complete $ 790,110.60
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* Ward 2 Projects

Public Works Department

February 23, 2022

Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid
2 2-17-ST-82 10th St Reconstruction Final $ 564,460.91
2 2-17-ST-57 19th St Reconstruction Final $ 143,260.76
Daily Dr Sidewalk and Street
2 2-17-SW-67 Improvements Final $ 59,604.12
2 2-17-ST-90 Geyer Springs Rd Reconstruction Construction $ 1,751,970.17
2 2-17-DR-57 Grant & Buchanan Drainage Final $ 164,783.54
2 2-15-DR-78 Loetscher Ln Drainage Final $ 168,923.24
2 2-17-ST-79 Madison St Reconstruction Final $ 376,150.00
2 2-17-ST-83 Maryland Ave Reconstruction Final $ 162,548.58
2 2-15-SW-81 Oak Grove Ln Sidewalks Final $ 151,149.68
2 Resurfacing Construction $ 2,000,000.00
2 2-17-DR-65 Senate Dr Drainage Right-of-way 3rd QTR 2022 $ 600,000.00
2 2-17-SW-359 Ward 2 Sidewalks Final $ 145,643.00
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* Ward 3 Projects

Public Works Department

February 23, 2022

Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid
3 3-17-ST-156 B St Reconstruction Final $ 243,829.74
3 3-17-DR-101 Barton St Drainage Construction $ 169,500.00
3 3-17-DR-235 Briarwood Area Drainage Right-of-Way 1stQTR 2022 $ 1,000,000.00
3 3-16-DR-120 Fillmore Street Drainage Substantially Complete $ 685,350.00
3 3-17-SW-355 Lookout Rd Sidewalk Final $  119,568.65
3 3-15-DR-116 Polk St Reconstruction Final $ 318,152.43
3 Resurfacing Construction $ 1,750,000.00
3 3-17-ST-163 Shannon Dr Reconstruction Final $ 129,665.40
Stonewall Rd and Country Club Blvd
3 3-17-DR-106A Drainage Final $ 194,657.18
3 3-15-DR-95 Valentine St Drainage Right of Way 1stQTR 2022 % 600,000.00
3 3-17-SW-360 Ward 3 Sidewalks Final $ 223,869.40
3 3-17-DR-107 West 4th St Drainage Design 3rd QTR 2022 $ 2,000,000.00
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* Ward 4 Projects

Public Works Department

February 23, 2022

Ward Project_id Project_ Name Anticipated Project Cost
Status Quarter to Bid
4 4-17-DR-207 Breckenridge Dr culvert replacement Final $ 235,627.73
4 4-17-ST-172 Harris St Construction Design 2nd QTR 2022 % 150,000.00
4 4-17-DR-179 Leatrice Dr Drainage Final $ 442 ,455.56
4 4-17-DR-171 Longlea Dr culvert replacement Final $ 192,281.45
4 4-17-ST-202 North Rodney Parham Reconstruction Construction $ 6,624,800.00
4 4-15-SW-194 Pleasant Valley Dr Sidewalk Final $ 67,244.78
4 4-17-ST-202A Reservoir Rd Improvements Right-of-Way 1stQTR 2022 $ 600,000.00
4 Resurfacing Construction $ 2,000,000.00
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* Ward 5 Projects

February 23, 2022

Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid
5 5-17-ST-223 Bella Rosa Dr Reconstruction Design 34 QTR 2022 $ 800,000.00
5 5-17-ST-225B Chenal at Chenal Valley Traffic Signal Final $ 290,193.85
5 5-17-ST-225B Chenal Parkway Intersection Improvements Final $ 60,517.70
Chenal Parkway Subsurface Drainage
5 5-17-DR-352 Improvements Final $ 290,279.81
5 5-17-ST-224B Gamble Rd Reconstruction Construction $ 311,900.00
5 5-15-ST-222 Kanis Road Improvements Construction $ 2,080,000.00
5 5-17-ST-223B Katillus Rd / Forest Ln Reconstruction Final $ 385,895.82
5 5-17-DR-208 Madison Valley Drainage Design 1StQTR 2022 $ 200,000.00
5 Resurfacing Construction $ 2,150,000.00
5 5-16-ST-224 Rummel Rd Reconstruction Final $ 289,350.18
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* Ward 6 Projects

February 23, 2022

Ward Project_id Project_Name Anticipated Project Cost
Status Quarter to Bid

6 6-16-DR-234 22nd St Drainage Final $ 49,694.33

6 6-17-ST-267 Barrow Rd Streetscape Phase 2 Design 2nd QTR 2022 $ 450,000.00

6 6-15-ST-259 Bellemeade Dr Reconstruction Final $ 243,990.06
Bowman Rd - Design and right-of-way

6 6-15-ST-249 acquisition Bidding and Award 1st QTR 2022 $ 2,000,000.00
Chenal Parkway Intersection

6 5-17-ST-225B Improvements Final $ 136,865.55
Kanis Rd Improvements (Bowman -

6 6-15-ST-222A Autumn) Final $ 1,734,268.91
Kanis Rd Improvements (Business Park -

6 6-17-ST-222B Michael) Construction $ 1,432,011.09

6 Resurfacing Construction $ 1,740,000.00
Spring Valley Drainage @ Cooper Orbit &

6 6-ST-DR-228 Manor Dr Final $ 241,424.18

6 6-16-ST-262 Walker St Reconstruction Construction $ 450,000.00
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* Ward 7 Projects

Public Works Department

February 23, 2022

Ward Project_id Project_Name Anticipated Quarter Project Cost
Status to Bid

7 7-17-ST-357 Chicot Rd Improvements Construction $ 3,256,515.60
7 7-16-DR-274 Claybrook Rd Drainage Final $ 72,572.40
7 7-17-ST-288 Crystal Valley Reconstruction Substantially Complete $ 369,624.10
7 7-17-ST-293 Eastwood St Reconstruction Final $ 442,170.01
7 7-15-DR-275 Janmar Dr Drainage Final $ 279,810.73
7 7-17-ST-351 Mabelvale Pike Improvements Final $ 1,551,897.70
7 7-17-DR-276 Pecan Lake Subdivision Drainage Substantially Complete $ 153,330.00
7 Resurfacing Construction $ 1,900,000.00
7 7-17-SW-361 Ward 7 Sidewalks Final $ 132,139.25
7 7-17-ST-294 Yarberry Ln Reconstruction Final $ 254,622.33
7 7-17-ST-350 Yorkwood Area Drainage Design 3rd QTR 2022 $ 400,000.00
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BOND AND SALES TAX CAPITAL IMPROVEMENT PROJECTS

» 2019 to 2021 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Approved Budget $8,400,000.00 $6,700,000.00  $8,000,000.00 $9,700,000.00 $6,600,000.00 $7,800,000.00 $8,500,000.00 $55,700,000.00

Current Actual /

Estimated Cost $8,737,156.42 $6,288,494.00 $7,434,592.80 $10,312,409.52 $6,858,137.36  $8,413,254.12  $8,812,682.12 $56,856,726.34

Percentage (4..01%) 6.14% 7.07% (6.31%) (3.91%) (7.86%) (3.68%) (2.08%)

Note: Percentage in parentheses are over budget.
Note: Some projects are not completed and final costs may change.
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BOND AND SALES TAX CAPITAL IMPROVEMENT PROJECTS

» 2013 to 2021 Program (All Projects)

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Approved Budget $21,160,000.00  $20,700,000.00 $20,970,000.00  $20,840,000.00 $20,220,000.00 $19,715,000.00 $21,450,000.00 $145,055,000.00

Current Actual /

Estimated Cost  $19,746,372.64  $19,561,256.24 $19,327,805.62  $20,782,282.05 $19,765,471.69 $20,332,747.73 $21,247,912.82 $140,763,848.79

Percentage 6.68% 5.5% 7.83% 0.28% 2.25% (3.13%) 0.94% 2.96%

Note: Percentage in parentheses are over budget.
Note: Some projects are not completed and final costs may change.
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2019 to 2021 Street Resurfacing Program

The 2019-2021 Street Resurfacing Program will be funded by the 2011 sales tax issue
and with revenue from 2012 bond issue. The following pages detail the list of streets
to be resurfaced from 2019 to 2021.

The 2019 Street Resurfacing Program has completed asphalt resurfacing on 119,300
linear feet of City streets. The 2019 Street Resurfacing Program is 100% complete.

The 2020 Street Resurfacing Program has completed asphalt resurfacing on 79,275
linear feet of City streets. The 2020 Street Resurfacing Program is 100% complete.

The 2021 Street Resurfacing Program has completed asphalt resurfacing on 6,700
linear feet of City Streets. The 2021 Street Resurfacing Program is 10% complete.
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WARD STREET NAME STREET PRA(\)MGR

FROM TO YEAR
1 \W. 7th Street Marshall Street Chester Street 2021
1 E. 9th Street Main Street 1-30 2021
1 Gaines Street W. 26th Street W. 30th Street 2021
1 S. Cross Street W. 33rd Street W. Roosevelt Road 2020
1 Baltimore St Springer Blvd Detroit St 2019
1 \W. Charles Bussey Avenue Washington Street S. Jackson Street 2019
1 South Ringo Street West Roosevelt Road W. 29th Street 2020
1 South Summit Street Wright Avenue Roosevelt Road 2020
1 South Battery Street Wright Avenue W. 12th Street 2020
1 Arch Street W. Roosevelt Road W. 21st Street 2019
1 Adams Street W. Charles Bussey Avenue W. 28th Street 2019
1 Abigail Street W. 21st Street W. 24th Street 2019
1 S. Elm Street W. 26th Street W. 24th Street 2019
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2 Lyndell Drive Ballinger Road south to end 2021
2 ggggrsny Avenue / Chicot I-30 access ramps south side Baseline Road 2019
217 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020
2 Allied Way W. 65th Street south to end 2019
2 Portsmouth Drive S. Wakefield Drive Young Road 2019
2 S. Wakefield Drive Lancaster Road E. Wakefield Drive 2019
2 American Manor Drive Ithica Drive Hilaro Springs Road 2019
2 Lancaster Road W. 65th Street Young Road 2021
2 \Westminister Drive Lancaster Road S. Wakefield Drive 2019
2 Mabelvale Pike S. University Avenue Geyer Springs Road 2019
2 Geyer Springs Road Baseline Road Valley Drive 2020
2 Geyer Springs Road Young Road W. 65th Street 2020
2 Fairfield Drive Chicot Road Oak Grove Lane 2019
2 Durham Drive W. Wakefield Drive E. Wakefield Drive 2019
2 Scott Hamilton Drive 8124 Scott Hamilton Drive [-30 Overpass 2021
2 Lark Place Eddy Lane north to end 2019
2 Eddy Lane Oak Grove Lane east to end 2019
2 J.E. Davis Drive Fourche Road New asphalt at Fleet Services 2019
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FROM TO YEAR
3 Durwood Road Pine Valley Road Crouchwood Road 2019
3 Kavanaugh Boulevard W. Markham Street Van Buren Street 2021
3 Vantage Point Overlook Drive end including cul-de-sac 2019
3 Evergreen Drive N. University Avenue Mississippi Avenue 2020
3 Beechwood Street Country Club Boulevard north to end 2020
3 Beechwood Street Lee Avenue Kavanaugh Boulevard 2020
3 Dickson Drive Keightly Drive Ridge Road 2019
3 S. Woodrow Street W. Markham Street 1-630 2020
3 N. Cedar Street Kavanaugh Boulevard Hill Road 2019
3 Forest Place N. University Avenue N. Pierce Street 2019
3 Kentucky Avenue Cantrell Road Georgia Avenue 2019
3 N. Oak Street Hill Road Oakwood Road 2019
3 Stonewall Road N. Taylor Street N. Harrison Street 2020
3 Fairpark Boulevard Club House Road/Zoo Drive W. Markham Street 2019
3 \W. 3rd Street Brown Street Valmar Street 2019
3 Carrilon Road S. Hughes Street Flag Road 2019
3 Hayfield Road Overlook Drive Overlook Drive 2019
3 Perryville Road N. McKinley Street Cantrell Road 2019
3 concrete at south side of Cedar Hill
Cedar Hill Road N. Cedar Street Circle 2019
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4 Kings Arms Road Ridge Pass Road Pleasant Valley Road 2019
4 Inwood Circle Huron Lane south to end 2021
4 Huron Lane Green Mountain Drive Merrill Drive 2021
4 N. Shackleford Road N. Rodney Parham Road Breckenridge Drive 2021
4 Lorna Drive Leawood Boulevard Leawood Boulevard 2019
4 Brookridge Cove Brookridge Drive south to end 2019
4 Lowell Lane Biscayne Drive west to end 2019
4 Kings Mountain Drive N. Shackleford Road east to end 2019
4 Bainbridge Drive Southridge Drive east to end 2019
4 El Dorado Drive Hinson Road Valley Club Circle 2020
4 Pinehurst Circle Valley Club Circle Valley Club Circle 2019
4 Portia Drive Hinson Road Pebble Beach Drive 2019
4 Masters Circle Cascades Drive E. intersection NW to end 2019
4 Cascades Drive Valley Club Circle W. then N. to Masters Circle 2019
4 Evergreen Drive Biscayne Drive west to end 2021
4 \Woodstock Court Pleasant Valley Drive southeast to end 2019
4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020
4 Brookside Drive W. Markham Street N. Rodney Parham Road 2020
4 Leawood Boulevard Mississippi Street Gillette Drive 2020
4 Derrick Road Piggie Street south to end 2019
4 N. Rodney Parham Road Cantrell Road south to Pleasant Forest Drive 2020
4 \Whiterock Lane Reservoir Road Brookside Drive 2019
4 Reservoir Road N. Rodney Parham Road Northgate Drive 2021
4 Cedar Branch Drive Cedar Branch Court Fairview Road 2019
4 Cedar Branch Court Pleasant Ridge Road north to end 2019
4 Summerland Court Old Forge Drive north to end 2019
4 Lantern Hill Road Breckenridge Drive west to end 2019
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5 Oak Point Ct Point West Cir southwest to end (inc Cul-De-Sac)| 2019
5 Wellington Village Road Wellington Hills Road Kirk Road 2021
5 Huntleigh Drive Beckenham Drive Beckenham Cove 2020
Napoleon Road (asphalt
5 secption only) (ep Loyola Drive 13919 Napoleon Road 2019
5 Coleen Drive Shumate Drive east to end 2019
5 northwest to gate at 6000 Rummel
Rummel Road Cantrell Road Rd 2020
5 south to new asphalt east of
Chenal Parkway Cantrell Road Northfield Drive 2020
5 south to 14703 Kanis Road
Kanis Road Chenal Parkway (county limits) 2020
5 Chenonceau Boulevard Cantrell Road Chenal Parkway 2019
Chenal Valley Drive - south .
5 intersection Y Chenal Parkway Wildwood Lane 2021
5 St. Thomas Court Loyola Drive westward and around circle 2019
5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020
5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019
5 Johnson Ranch Road Cantrell Road south to end 2019
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6 Elkmont Ct W. 28th Street S. to end Inc Cul-De-Sac 2019
6 Markham Park Drive Markham Street Bowman Road 2019
6 Northmoor Drive S. Cleveland Street Garfield Drive 2019
6 Charlotte Court Bittersweet Drive south to end 2019
6 Garfield Drive Northmoor Drive south to end 2019
6 Charlotte Drive Bittersweet Drive Northmoor Drive 2020
6 Bittersweet Drive S. Cleveland Street Garfield Court 2020
6 Elam Street Colonel Glenn Road w. 36th Street 2021
6 Executive Court W. Markham Street south to end 2019
6 \W. 12th Street University Avenue Rodney Parham Road 2020
6 Malloy Street W. 36th Street W. 20th Street 2021
6 Romine Road 2912 Romine Road Junior Deputy Road 2021
6 Lile Avenue Medical Cener Drive west to end 2019
6 Mesa Court Mesa Drive south to end 2019
6 Mesa Drive Markham Mesa Place east and west to end 2019
6 Markham Mesa Place Mesa Drive Mara Lynn Road 2019
6 Bryn Mawr Drive Fairmont Drive east to end 2019
6 Fairmont Drive W. 32nd Street Purdue Circle south intersection 2019
6 Purdue Circle Fairmont Drive Fairmont Drive 2019
4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020
5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020
6 Cobb Street W. 44th Street Colonel Glenn Road 2019
5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019
6 Talmage Drive W. 32nd Street S. Bryant Street 2019
6 Aldersgate Road W. 24th Street south to end 2019
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7 \W. Baseline Road Colonel Miller Road Margo Lane 2021
7 Greenway Drive Mabelvale Pike S. Meadowcliff Drive 2020
7 N. Meadowcliff Drive Greenway Drive Ardmore Drive 2019
7 Rosewall Court Laver Circle end including cul-de-sac 2019
7 Conners Court Laver Circle end including cul-de-sac 2019
7 Evert Court Laver Circle end including cul-de-sac 2019
7 Otter Creek Road South Otter Creek East Blvd west to 1-30 Frontage Road 2021
7 Otter Creek Road Stagecoach Road Bass Pro Parkway 2021
7 Pinedale Cove (concrete) Pinedale Circle east to end including cul-de-sac 2019
7 Pinedale Circle (concrete) Sibley Hole Road SW through ug:ilredtg 105 Pinedale 2019
7 Geyer Springs Road Horizon Lane Green Road 2019
7 Quail Run Drive Fawn Tree Drive Otter Creek Parkway 2020
217 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020
7 Facts Court Diamond Drive east and north to end 2019
7 Bunch Road Chicot Road Coulter Lake Road 2019
7 Charleston Lane Natchez Lane west to end 2019
7 Timberland Drive Stagecoach Road around circle alg(rjivseouth to Godwin 2020
7 Impala Drive Morris Drive Morris Drive 2019
7 Morris Drive Chicot Road Whispering Pines Drive 2019
7 Tela Drive Morris Drive Impala Drive 2019
7 Jana Drive Morris Drive Impala Drive 2019
7 Ponderosa Drive Yarberry Lane Royal Oaks Drive 2019
7 Godwin Drive Timberland Drive west to end 2020
7 Diamond Drive Mabelvale Cutoff Onyx Drive 2019
7 Onyx Drive Diamond Drive Warren Drive 2019
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